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and its Future

Wave
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Tidal
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Outline

• Introduction / Participants

• EPRI Wave North American Collaborative Project

• EPRI In-Stream Tidal North American Collaborative Project

• Ongoing US Wave and In Stream Tidal Energy Demonstration 
Projects

• 2006 EPRI Initiative – Hybrid Offshore Wind-Wave Energy 
Conversion
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EPRI Ocean Energy Feasibility Assessments

• Motivation
– A diversity of energy sources is the foundation of a reliable electrical 

system
– North America has significant wave and tidal in-stream energy 

resources
– Technologies able to harness these resources are becoming available

• Objective
– Feasibility demonstration in North America
– Accelerate sustainable commercialization of the technology

• Approach
– Facilitate public/private collaborative partnership between coastal 

states, involving state agencies, utilities, device develops, interested 
third-parties, and the DOE
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The Big Picture
• US Total Electricity Consumption = 3.7 TWh/yr

(source EIA)

• US primary energy required  = 11.2 TWh/yr

(assumes 33% energy conversion efficiency) 

• Total Annual US Wave Energy Resource =  2.1 TWh/yr

(calculated by EPRI)

• Extractable energy is less but significant

FUEL TYPE
Coal 50%
Nuclear 20%
Natural Gas 18%
Hydroelectric 7%
Fuel Oil 2%
Biomass 2%
Geothermal 1%
Wind <1/2%
PV <1/20%

Benefits of Ocean Energy

• Diversify energy sources to improve energy security, 

• Job creation and local economic development

• Zero emission and with low environmental impact and Minimizes aesthetic issues

• Economics look attractive (at significant scale)

• Reduces dependence on foreign energy supplies
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Three Projects Completed
In-progress
FutureOffshore Wave Energy Conversion (OWEC)

Phase 1
Project Definition 

Study

Phase 1.5
Pre-

Implementation 
Planning

Phase 2
Design, 

Permitting, & 
Financing

Phase 3
Construction

Phase 4
Operation & 
Evaluation

2004 2005 2006 2007 2008

Tidal In-Stream Energy Conversion (TISEC)
Phase 1

Project Definition 
Study

Phase 2
Design, 

Permitting, & 
Financing

Phase 3
Construction

Phase 4
Operation & 
Evaluation

2005 2007 20092006

Hybrid Offshore Wind-Wave Energy Conversion (HOW-WEC)

Phase 1
Project Definition Study

2006
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Participants (Funders – cash and in-kind)

Federal (2)
U.S. DOE

NREL

Utilities (19)
Bangor Hydro Central  

Maine Power
National Grid

NSTAR
NB Power
NS Power
Chugach

Tacoma Power
Puget Sound Energy
Seattle City and Light

Snohomish PUD
Bonneville Power

Central Lincoln PUD
Douglas Electric Co-op

Portland General
Pacificorp

PG&E
HECO and KIUC

State/City Agencies 
(9)

Maine Tech Initiative
Mass Tech Collaborative
New Brunswick Ministry

Nova Scotia Ministry
Alaska Energy Authority

Washington CTED
Oregon DOE

San Francisco & Oakland 
CA

Technology Companies (30)
Wave & Tidal Power Developers

EPRI  PROJECT
EPRI

EPRI Solutions
M. Previsic

Devine Tarbell
NREL

Va Tech
Univ of WA

OSU
UMASS 

MIT

Institutes
Bedford Oceanography

Alexandria Research
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Resource Comparison

Solar CSP Wind Wave Tidal Current 

Development 
Status

Early 
Commercial Commercial Pre-Commercial Pre-Commercial

Source Sun Uneven solar 
heating

Wind blowing over 
water

Gravity of moon & 
sun

Annual 
Average Power 
Density

200-300 
watts/m2

(southern & 
western US)

400-600 
watts/m2

(US Great 
Plains)

20-25 kW/m
(US West Coast) 5-

15 kW/m
(US East Coast)

5-10 kW/m2

(Alaska, Bay of 
Fundy)

1-2 kW/m2

(Seattle, SF)

Intermittency
Day-night; 

clouds, haze, 
and humidity

Atmospheric 
fronts and 

storms (local 
winds only)

Sea (local winds) 
and swell (from 
distant storms)

Diurnal and semi-
diurnal (advancing

~50 min./day)

Predictability Minutes Hours Days Centuries
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Project Definition Phase

Technology Assessment Site Assessment

Select Site/Technology Combinations

Conceptual Design
Performance and Cost 

Pilot Scale

Conceptual Design
Performance and Cost 

Commercial Scale

Calculate Levelized Cost
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Wave Project
Phase Duration Key Assumptions Cost Funding 

Phase I – Project 
Definition Study
(including site and
device selection)
Phase 1.5

1 Year

1 Year

Evaluate 5 Site-
Device options
Two site-device 
options

Phase I
$240K
Phase I.5 -
OR - $40K

EPRI State Energy
Agencies/Trusts

Utilities
DOE & Others

Phase II – Design, 
Permitting and
Financing

12 – 18
Months

Design 1 Site –
Device option

$500-800K Private owner or 
collaborative 
financing

Phase III –
Construction

12 -18
Months

500 KW Plant $1,500
2,5000K

Private Owner or 
Collaborative 
financing

Phase IV -Operation 2 Years Plant O&M costs $100-250K Private Owner or 
collaborative

Phase IV –
Evaluation

2 Years Additional cost 
due to RD&D 

$100-250K 50% DOE
50% EPRI

Total 5 1/2 - 7 
Yrs

$2.5 –4.1 M

OBJECTIVES

Demonstrate the feasibility of wave power to 
provide efficient, reliable, environmentally friendly 
and cost-effective electrical energy
Create a push towards the development of a 
sustainable commercial market for this 
technology.

WHY
Wave Energy is an
energy resource that                        
is too important  to                   
overlook

FUNDERS

Hawaii –HECO  & KIUC (in-kind)

Washington State –Snohomish PUD and Seattle 
City Light (In-kind)

Oregon – Bonneville Power, Central Lincoln PUD, 
PGE and Pacificorp

California – SF PUC and City of Oakland, PG&E 
(In-kind)

Maine – MTI,  CMP (In-kind) and Bangor Hydro 
Electric (In-kind)

Massachusetts - MassTech

DOE/NREL (Cash and In-kind) and EPRI – SS&T

CY

2 Y r sPhase IV  Go - No Go Decision

Phase/Task 

Phase II   Go - No Go Decision

Phase III  Go - No Go Decision
Phase II  Design, Permits & Financing

Phase 1.5  Fill the Gap

2007

   1.4. Environmental Effects

2006

Phase IA  Concept Level Study

   1.3. Performance & Cost Estimate

2005 2008 2009

Phase IV  Operation and Evaluation

2004

Phase III. Construction

   1.1. Site Selections (6)

Start - Jan 1, 2004

   1.2. Device Selection

   1.5. Permitting Issues
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2004 Wave Project Achievements

• Developed standardized methodologies for estimating power 
production and performing economic assessments

• Surveyed, characterized potential North American Wave Farm 
sites

• Surveyed, characterized, and assessed energy conversion 
technology available for developers worldwide

• Established 5 Conceptual Designs for Pilot and Commercial Sized 
Plants

• Performed an independent cost and economic assessment for the 
commercial scale plants 

• 2004 studies made a  compelling case for investing in wave 
energy technology.
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Commercial Wave Power Plant
Ocean Beach, SF  Ca  – 300,000 MWh/yr – 106.5 MW 
Rating – 213 Pelamis Devices each rated at 500 kW

Shoreline

Ocean

Land

Avg. Annual Power =  
34,2000 kW

No. of Homes Powered = 
34,200

22 km

50  m depth
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San Francisco Site Map

Com’l Plant Site 
and NDBC 

46026

Wastewater 
Outfall

Pilot Plant Site

CDIP 0062
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SF Exclusion Zone showing Environmental 
Monitoring Stations and Pilot Plant Site

Pilot 
Plant Site
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Hunter’s Point Naval Shipyard

SF has ample 
marine 

engineering 
infrastructure
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Learning Curves – Ocean Beach SF CA – Pelamis
Wave Energy vs Generic Wind Energy 

(2004$ - Assumptions per EPRI Report 006 – SF)
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Wave Low Bound Wave Upper Bound Wind

Wind

Installed 
$700/kW

2.2 
cents/kWh

and 

O&M  1.9 
cents/kWh
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Non Economic Benefits

Given proper siting, converting wave energy to electricity is 
one of the most environmentally benign ways to generate 
electricity

Wave energy offers a way to minimize Aesthetic Issues

Because wave energy is more predictable that direct solar 
insolation and wind, there is a higher probability that it may 
be dispatchable
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Conclusions – Techno Economic Forecasts
EPRI Report 009-WP-US Mar 2005

Northern California and Hawaii have both excellent wave 
climate, coastal infrastructure and high electricity prices

Oregon has excellent wave climate and coastal infrastructure, 
but low electricity prices

Washington has excellent wave climate, but poor coastal 
infrastructure and low electricity prices

Massachusetts has good wave climate in the winter, but poor 
in the summer, high electricity prices and a REC market

Maine has a poor wave climate – a good wind site is 
forecasted to be techno economically favorable to wave 
energy for the state of Maine
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Conclusions EPRI Report 009-WP-US Mar 
2005
There is a compelling case for investing in wave energy 
RD&D to answer many application questions such as:

What device type and size is best?
What capacity factor is optimum?
Will the installed cost of wave energy achieve its potential 
of being less expensive than wind energy?
Will the O&M costs of wave be as high as predicted?
Are the performance and cost estimates accurate?
What is the reliability, maintainability and availability?
What are the effects on marine life and the coastline
What is its ability to survive storms?
What is its ability to operate over a 20 year or so life?
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Recommendations – Needed Actions 
EPRI Report 009-WP-US Mar 2005
Encourage pilot feasibility demonstration projects

Encourage R&D at Universities 

Encourage the Federal Government to Support RD&D
Leadership for a national ocean energy program
Operate a national offshore ocean energy test facility
Development of standards
Joining the IEA Ocean Energy Program
Leading the streamlining of permitting processes
Studying provisions for incentives and subsidies
Ensuring that the public receives a fair return from the use of 
ocean energy resource
Ensuring that development rights are allocated through a fair 
and transparent process taking into account state, local and 
public concerns
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North America Wave Energy Projects

HI, Oahu
Kaneohe

WA
Makah Bay

RI
Point Judith

CA, San
Francisco

OR 
Gardiner

SFPUC Oregon State 
University

OSU 
Seeking 

funding for 
permitting

TBD

TBD - RD&D 
Center

TBD

SF Seeking 
funding for 
permitting

Pelamis
(tentative)

Single Unit

750 kW 
Buildout to 
Com’l Plant

30 m

15 km

Developer Ocean 
Power Tech AquaEnergy Energetech

Development 
Stage

Deployed 
June 04

Permitting 
since 2002

Permitting 
since Feb 

2005

Device Power 
BuoyTM

Aqua 
BuOYTM OWC

Size

Single buoy

40 kW

Buildout to 
1 MW

4 buoys

1 MW

Single OWC

500kW

Water Depth/ 
Distance from 
Shore

30 m

1 km

50 m

6 km

2 m

2 km
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EPRI North American Tidal Flow Power
Feasibility Demonstration Project

Phase Duration Key Assumptions Cash
Cost

Expected Cash
Funding 

Phase I –
Scoping or 
Project 
Feasibility
Definition 
Study 

1 Year Five site survey and 
characterizations; Device 
survey and characterization; 
Eight system level design, 
performance analysis, cost 
estimate and economic 
assessment; environmental, 
regulatory and permitting 
issues

$350K
With
Prob

Factor
+ 

$150K 
In –
kind 
Cont

Full
$60K Maine 
$50K Mass 
$60K Washington 
$60K New Brunsw
$60K Nova Scotia
$10K DOE
Design Only
$40K San Fran
$40K Alaska

Phase II –
System Design 

12-18 
Months

System Design, permitting and 
financing - 1 Site – Device 

$500-
1,000

K

Private Owner 
or collaborative 

Phase III -
Construction

12 - 18 
Months

1,500 MWe per year Plant  
(500 kW at 40% capacity 
factor)

$1,500
-

2,700
K

Private Owner 
or collaborative 

Phase IV -
Operation

1-2 Years Plant O&M costs $100-
250K

Private Owner 
or collaborative 
financing

Phase IV -
Evaluation

1-2 Years Additional cost due to RD&D 
needs

$100-
250K

50% DOE
50% EPRI

Total 5 - 7  Yrs $3-5 
M 

OBJECTIVES

Demonstrate the feasibility 
of tidal flow power to provide 
efficient, reliable, 
environmentally friendly and 
cost-effective electrical 
energy

Create a push towards the 
development of a 
sustainable commercial 
market for this technology.

WHY  
Tidal Flow Energy is 
an energy resource 
that  is too important 
to overlook
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Major No. American Tidal Flow Resources

Bay of 
Fundy

Cape Cod 
Canal

Puget Sound

Cook Inlet

SF Bay

Vancouver Island 
Straits of Georgia
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San Francisco Bay Tidal Sites

Raccoon Pass

Golden Gate

MFC = 2.9 kts

MEC = 3.4 kts

Carquinez Straits

MFC=2.1 kts

MEC = 2.2 kts
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Selected Site (for EPRI Design, Performance, Cost 
and Economic Feasibility Study)
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2005-2006 Tidal Project

• Design, Performance, and Cost – Demonstration and 
Commercial Scale Plants Due for Completion in Feb 2006
– AK – Cook Inlet, Knik Arm with MCT, Lunar or Verdant
– WA – Tacoma Narrows with MCT Device
– SF – Golden Gate Entrance – Verdant
– ME – Eastport Western Passage with MCT, Lunar or 

Verdant
– MA, NB and NS – To be decided

• Economic Assessment and Comparisons, Conclusions and 
Recommendations due for Completion Mar 2006
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North America Tidal Energy Projects

MA
Amesbury

NY
NY, East 

River

BC
Race 

Rocks

CA, SF
Golden 

Gate

DE Indian 
River Inlet

SFPUC UEK

Permitting

Horizontal 
axis

3 m 
diameter

25 units

400 kW @ 
3 m/s

Formative

TBD

TBD

TBD

WA
Tacoma 
Narrows

Developer Verdant Verdant Clean 
Currents

Tacoma 
Power

Development 
Stage

2 Month Test 
Complete Construction NA

Tacoma 
Power Filed 
for permit 

with FERC

Device Vertical axis Horizontal 
axis NA TBD

Size
1m X 2.5 m

1 unit

5 m diameter

6 units 
NA TBD

Power (kW) at  
Max Speed 
(m/s)

0.8 kW @ 
1.5m/s 

34 kW  @ 
2.1 m/s NA TBD
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2006 Hybrid Wind-Wave Initiative
Present day offshore wind plants are in shallow water close to shore

Deeper water further offshore wind plants are less visually intrusive

Cost of near shore wind systems are greater than onshore and cost of       
far offshore wind system are greater than near shore

Offshore wave is an emerging technology with 1st commercial sale (25 
MW plant) in 2005 in Portugal announced by OPD of the UK

Hybridization of the two technologies is expected to produce lowest COE 
and soonest commercialization, however, advancements needed in 
floating platforms and operation and maintenance technologies.

Over the horizon 
Hybrid Wind 
Wave Machines 
off  the Cape Cod 
Coast
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Hybrid Wind-Wave Energy Conversion 
Concepts

Large Wind - Wave Integrated 
Platform

Small Wind-OWC Wave 
Platform

Reproduced with permission of Hy-Spec Eng
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2006 Hybrid Wind-Wave Initiative (cont)
OBJECTIVES

Study the feasibility of deep water (>30m) over the horizon offshore hybrid wind-wave energy 
conversion technology to provide efficient, reliable, environmentally friendly and cost-effective 
electrical energy and to push towards the development of a sustainable commercial market for 
this technology.

WHY  
Take advantage of synergies of an offshore hybrid wind-wave plant to reduce the cost of 
electricity and reduce the intermittency for ease of grid integration increase the reliability of 
ocean power.

WHO  
EPRI has put together a world class team consisting of contractors, the DOE NREL and 
Universities including VA Tech, OSU, MIT  and UMASS and wind, wave and platform vendors.

Task Duration

1. Site Survey and Characterization (wave and wind energy resources and 
geophysical properties)

First
6 Months 

2. Subsystem Survey and Characterization  (wind and wave machines, 
platforms, moorings and cabling or alternate fuel production)

First
6 Months

3. System Level Design, Performance, Cost and Economics Middle
6 Months

4. Trade Off Studies and Optimization for Minimum COE Last
6 Months

5. Environmental Impact Issues and Avoidance/Mitigation and Regulatory 
Issues

Same 18 Months
Semi annual reporting
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Summary

EPRI Ocean Energy Program is for the Public Benefit

All Technical Work Totally Transparent

All Reports Available:

Project Reports - www.epri.com/oceanenergy/

Monthly Progress Reports - rbedard@epri.com


